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abstract: This paper reports on a 20-year program of research intended to advance the theory 
and practice of organization design for projects from its current status as an art practiced by 
a handful of consultants worldwide, based on their intuition and tacit knowledge, to: (1) an 
“organizational engineering” craft, practiced by a new generation of organizational designers; 
and (2) an attractive and complementary platform for new modes of “virtual synthetic 
organization theory research.” The paper begins with a real-life scenario that provided 
the motivation for developing the Virtual Design Team1 (VDT), an agent-based project 
organizational simulation tool to help managers design the work processes and organization 
of project teams engaged in large, semi-routine but complex and fast-paced projects. The 
paper sets out the underlying philosophy, representation, reasoning, and validation of 
VDT, and it concludes with suggestions for future research on computational modeling for 
organization design to extend the frontiers of organizational micro-contingency theory and 
expand the range of applicability and usefulness of design tools for project organizations and 
supply-chain networks based on this theory.
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mOtivatiOn FOR PROJECt ORGaniZatiOn DESiGn 
tHEORy, mEtHODS, anD tOOLS
In 1987, art smith, the vice president in charge of facilities for a major semiconductor 
manufacturer, “Micro,” was facing a significant organization diagnosis and design challenge. 
The product life cycle of a new microprocessor is very short – three to six months – before 
either a competitor or micro itself produces an even faster microprocessor, at which time 
the price of that generation of microprocessors must be discounted, so that its gross margin 
falls significantly from its original level of around 60%. Each production train for a new 
microprocessor was producing about $1 million of product per hour for micro early in its 
life cycle at that time, and a typical fabrication facility (fab) contained three production lines. 
Any delay in completing a fab on its planned date would cost Micro about 60% of three 
million dollars per hour of gross margin, seven days per week, 24 hours per day. Thus, on-
time completion of a fab was an exceptionally high priority for micro.  

exacerbating art smith’s challenge, micro’s manufacturing engineers insisted on waiting 
until the last possible moment to order the rapidly evolving manufacturing equipment for its 
fabs, in order to avoid having obsolete equipment in the fabs from day one. each piece of 
manufacturing equipment in a fab has different requirements with respect to the geometric 
layout for moving the silicon wafers between machines, its mounting geometry, the structural 
support it requires, the fluids and gases to be supplied to it, etc. The detailed design and 
1 The Virtual Design Team (VDT) research described in this paper has been supported at different times by 
the Center for Integrated Facility engineering and Collaboratory for research on global Projects at stanford 
university, the national science Foundation, and the Center for edge Power of the naval Postgraduate school.  
The support of these organizations for the VDT research is gratefully acknowledged. however, the author is solely 
responsible for the opinions expressed in this paper
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construction of the fab must proceed extremely rapidly and concurrently once the specific 
new equipment has finally been selected. At the same time, the date at which the fab needs to 
begin producing microprocessors in quantity is planned far in advance to match the time at 
which the semiconductor design will be finalized, the photolithography masks for etching the 
chips will be ready, and the marketing plan will be in place, so that the microprocessors can 
hit the market in large volume and with high quality at just the right moment.  

as micro’s manufacturing engineers pressed art’s team to delay equipment purchases 
ever closer to the fixed fab completion dates, the fab design and construction projects 
came under extreme schedule pressure. micro’s response to this pressure was to schedule 
many highly interdependent tasks concurrently. as the tasks were executed more and more 
concurrently, the fab delivery projects began to experience an exponentially larger volume 
of design changes and rework, resulting in delays and quality problems that caused lower-
than-expected yields of defect-free processors when the fabs were completed. Facing ever-
increasing pressure to accelerate the design and construction of the fabs even further while 
maintaining high quality, art smith wondered how to redesign micro’s fab engineering and 
construction work processes and organizations to execute these complex and concurrent 
projects in a controlled manner.  

art’s existing design and construction specialists were organized in a “weak matrix” 
structure, in which specialists were collocated with their disciplinary colleagues and 
evaluated by their functional managers to facilitate the sharing of technical best practices. 
art considered several options:

• Should he reorganize the team into a strong matrix configuration with dedicated and 
co-located specialists from all key disciplines reporting to, and evaluated by, a strong 
project manager? how much time would this save on each project, and how might 
this change impact the capturing and sharing of technical best practices?

• should he add additional technical staff and/or substitute higher-skilled engineers or 
craft workers for those currently on the project team, and if so, for which disciplines 
or crafts?  

• should he add more management personnel, and if so, where in the team and with what 
kinds of management skills – schedulers, cost engineers, quality control managers?  

• should he re-sequence tasks to be more or less concurrent? how much time could this 
save and with what impacts on expected cost and/or quality?

• should he decentralize decision-making to speed up exception handling? What impact 
might this have on expected quality?

Art could not find any systematic way to help him make these kinds of decisions. Absent 
any credible tools for designing his project organization systematically, his default – along 
with the managers of many other large, complex, and costly projects – had become to treat 
each multi-billion dollar fab design and construction project as a costly, and potentially 
career-ending, trial-and-error experiment on the path to discovering a way to optimize the 
organization and work process for fab delivery.

Design theory, methods, and tools for Physical Systems
The engineers and managers working on the chip design and manufacturing engineering side 
of micro operated in a world where the designs of their increasingly complex and densely 
arrayed microprocessors could be modeled, tested, iterated, and refined in advance, using 
computational analysis tools to predict the performance of a given case in many different 
dimensions – e.g., logic validation, spatial layout, induced stray current, heat flow, etc. – with 
considerable accuracy. This systematic and multidimensional model-based design approach 
for its products was already well advanced and quite routine. What micro lacked – and what 
art smith challenged a group of stanford researchers to develop – was a comparable design 
theory, methods, and tools that micro’s project managers could use to model and analyze a 
proposed organization and work process case for a fab’s design and construction and predict 
its cost, schedule and quality performance. This would allow his project managers to iterate 
through analyses of multiple alternative cases of work processes and organizations 



16

Raymond E. Levitt The Virtual Design Team:
Designing Project Organizations as

Engineers Design Bridges

conveniently and rapidly, and find a case whose performance would best meet the scope, 
schedule, and resource objectives for each fab project. 

The theory and analysis tools for designing semiconductors – along with bridges, 
skyscrapers, automobiles and airplanes – rest on well-understood principles of physics and 
operate on continuous numerical variables describing materials whose properties are relatively 
uniform and straightforward to measure and calibrate. These physical systems could already 
be analyzed in the early 1900s by solving sets of linear or differential equations that modeled 
the components of the physical system and their interaction. starting in the early 1960s, 
analysis of these systems was increasingly carried out via numerical computing methods that 
evolved from the World War II use of computers to calculate ballistic trajectories and crack 
enemy codes. The approach used to develop the engineering science and technology for 
analyzing and predicting the behavior of physical systems was to:

1. break a large system into smaller elements whose behavior and interactions could be 
described;

2. embed well-understood micro-physics theory into the elements; 
3. attempt to reflect the interactions between elements through constraints (such as 

constraints that conserve mass or energy, or that maintain consistency between shared 
element edges in a finite element structural analysis model); and 

4. use the vastly more powerful number-crunching ability of computers (compared to 
human brains) to simulate the system of elements behaving and interacting under 
various sets of external loads to predict the element- and system-level behaviors of 
interest.

The result was that engineers rapidly gained the ability to make increasingly accurate 
predictions of both micro and macro behavior of many kinds of engineered systems. some of 
the earliest pioneers in this computational modeling and simulation of physical systems were 
civil engineers solving large structural engineering problems. For many kinds of structures, 
design tools can now predict stresses, strains, and deflections under a variety of loading 
conditions to finer tolerances than the structure can be built.

Design theory, methods, and tools for Organizations
In stark contrast to the sophistication of engineers in modeling physical systems, theories 
describing the behavior of organizations are still almost exclusively characterized by nominal 
and ordinal variables, with poor measurement reproducibility. With very few exceptions, the 
prevailing theories that could be used to describe or predict the behavior of organizations 
in the late 1980s were verbal descriptions that incorporated nominal and ordinal variables. 
Theories expressed verbally using nominal and ordinal variables create a significant degree 
of linguistic ambiguity, so that results of natural or synthetic experiments cannot always 
be reliably replicated, and contrasting or competing theories are difficult to reconcile 
or disprove. Thus, developing a quantitative, model-based theory, methods, and tools for 
designing organizations and the work processes they execute was a daunting challenge.  

a key challenge for more systematic design of enterprise-level organizations is that their 
goals are often vague, diffuse, and contested (march & simon, 1958). Consequently, it is 
difficult to evaluate the outcomes of alternative cases, even if one could predict them. However, 
within such organizations, a specific project encapsulates a subset of the organization’s overall 
employees or contractors that have been assembled for a relatively well-defined purpose with 
clear and congruent goals, fixed durations, and clearly defined participants assigned to each 
of the project tasks. Thus, when faced with the challenge of developing reliable quantitative 
tools for analyzing the performance of organizations, we believed that the performance of 
project organizations should be relatively easier to predict and evaluate than the performance 
of enterprise-level private or public organizations, for which all of these process and outcome 
variables are much more difficult to identify, measure, predict, and evaluate.

tHE BiRtH OF vDt
In the late 1980s, when presented with art smith’s challenge, our research group had 
the intuition that it might be feasible to develop computational analysis tools to model 
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and simulate project organizations with reasonable fidelity through the application and 
integration of two computer science technologies that were just emerging from computer 
science research laboratories:

1. agent-based simulation (analogous to the finite element modeling approach for 
physical systems described above) had been pioneered for organizations in the classic 
garbage-can model of organizational decision-making (Cohen, march, & Olsen, 1972). 
agent-based modeling approaches allow modelers to: specify and embed relatively 
simple behaviors (e.g., processing quantities of information or communicating with 
other agents) in a set of computational agents; specify and operationalize a few kinds 
of interactions between agents and tasks; and run the simulation to generate emergent 
behavior from the micro-behavior and micro-interactions between agents.

2. non-numerical, general “symbolic representation and reasoning techniques” 
were just emerging from the laboratories of “Artificial Intelligence”(AI) researchers at 
stanford, mIT, Carnegie mellon university, university of massachusetts, Xerox Palo 
alto research Center (ParC), and elsewhere to represent and reason about nominal 
and ordinal variables (as well as numerical variables). These new representation and 
reasoning techniques allow the inheritance of properties from “parent classes” to “child 
subclasses or instances” of those classes (e.g., from “workers” to “craft workers” to 
“carpenters” to “Joe the Carpenter”); this allows the creation of prototypical “classes” 
that encapsulate the attributes and behavior of tasks, workers, milestones, etc. and 
thus allow the rapid creation of instances of these classes that inherit all of the class 
properties and behavior and can rapidly be assembled into a realistic model of the work 
process. These early aI tools like smallTalk (goldberg & robson, 1983), developed 
at ParC, and Knowledge engineering environment (Kee), developed by Intellicorp, 
a stanford spinoff, also supported inferential reasoning about the attributes of objects 
using “If…, then…” production rules and other forms of computational inference. 

The Virtual Design Team (VDT) research was thus initiated in 1987 through stanford’s Center 
for Integrated Facility engineering with the goal of developing new micro-organization theory 
and embedding it in software tools. Our intuition was that agent-based simulation using a 
combination of non-numerical and numerical reasoning techniques could potentially allow us 
to model and simulate information flow in organizations and the emergent cost, schedule, and 
resource outcomes of information processing and communication by and between members 
of project teams. From the beginning the goal was to develop and validate methods and tools 
to predict the behavior of organizations executing their work processes with both high fidelity 
and transparency. The fidelity would give managers the confidence to use the methods and 
tools to analyze, predict, and optimize the performance of their engineering organizations. 
Transparency would make the tools easy enough to use and understand that managers could 
begin to use them in the same way that engineers design bridges, semiconductors, or airplanes 
– by modeling, analyzing, and evaluating multiple virtual prototypes of the work process 
and organization in a computer, supporting both decision-making and the development 
of organizational insights. a key early decision was to use professional programmers and 
develop drag-and-drop graphical user interfaces to support the robustness, ease of use, and 
transparency of VDT.  

The extremely creative and insightful garbage-can model of decision-making developed 
by Cohen et al. (1972) was an elegant and simple, yet fruitful, agent-based simulation model 
of university participants engaged in decision-making meetings. The success of this effort 
persuaded us, along with many other researchers (e.g., epstein & axtell, 1996; masuch & 
laPotin, 1989), to explore the use and limitations of agent-based simulation of organizations. 
The garbage-can model was a relatively abstract, high-level model of organizational decision-
making; masuch and laPotin (1989) subsequently extended the model and elaborated 
both tasks and organizational participants to a much finer-grained level of detail that could 
potentially have been validated against real micro-organizational behaviors and outcomes 
(although they did not attempt this kind of validation). These two efforts were important 
points of departure for our research.
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GOaLS anD PHiLOSOPHy OF tHE vDt RESEaRCH PROGRam
note that the goals of the VDT project were different from those of the two models described 
in the previous section. Previous organizational modeling and simulation researchers had 
aimed to use simulations to explore, develop, and test new meso- or macro-level descriptive 
theory, rather than to emulate and ultimately predict micro-reality. an engineering analysis 
tool emulates the behavior of its physical elements as accurately as possible and predicts the 
behavior of the elements and the emergent behavior of the larger system to enable prediction, 
iterative refinement, and consequential interventions in the design of the product or process 
being modeled. Our goal was to produce an analysis tool that would support the explicit 
design of particular project organizations containing workers with defined skill sets and 
experience levels to execute given work processes under specific and tight resource and time 
constraints. so we needed to quantify the variables in the model and validate the model’s 
micro-behaviors and predictions extensively for it to become useful for our intended purpose.

By predicting the performance of alternative configurations of an engineered system, 
model-based simulation can provide engineers or managers with the ability to conduct multiple 
“virtual trial and error experiments” in which they test – and often “break” – virtual rather 
than physical prototypes of candidate solutions. Thus, if the modeling methods and tools are 
easy and transparent enough for managers to develop and explore multiple configurations in 
a reasonable amount of time, the managers can develop tacit knowledge and expertise about 
the performance contours of different configurations of a proposed solution by experiencing 
how the different configurations break in different ways. Accordingly, we decided to call our 
engineering project modeling and simulation system the “Virtual Design Team” (VDT), by 
which we meant a computer simulation model of a real design team.2

Direct Work and three Kinds of Hidden Work
VDT was based on the notion, articulated by Herbert Simon (1947), refined by Jay Galbraith 
(1974), and extended and quantified by our research team, that the first-order determinant of 
an organization’s success is its ability to process all of the information associated with direct 
work as individuals or groups complete their assigned tasks; and exceptions arising from 
missing or incomplete information needed by a worker to complete an assigned task. each 
exception requires the worker to seek advice from a more knowledgeable person, generally 
a supervisor somewhere up the hierarchy. galbraith had proposed this idea as early as the 
1960s, but his formulation of the problem was descriptive and qualitative and thus could not 
be used to make specific predictions about when and where the quantity of information to 
be processed in a specific work process would overwhelm one or more participants in the 
organization assigned to execute that work process. VDT quantified, extended, and validated 
galbraith’s information-processing view of organizations conducting work and generating, 
escalating, and resolving exceptions to encompass a broad range of project-oriented work 
processes and organizations. In refining and elaborating Galbraith’s notion of exceptions, we 
distinguished between: 

• Functional exceptions arising from incomplete technical knowledge, which a worker 
might escalate to a more expert functional supervisor in his or her discipline who 
would be required to do “supervisory work” to resolve the exception

• Project exceptions arising from incomplete information at the interfaces between 
interdependent tasks performed by peers in other disciplines, which a worker would 
need to resolve by doing “coordination work” with the interdependent party – what 
Thompson (1967) referred to as “mutual adjustment of reciprocal interdependency”

• Institutional exceptions, arising in cross-cultural global project teams from the need 
to resolve differences in goals, values, and cultural norms between project team 
members from different national institutional backgrounds (scott, 2008). managers 
attempting to resolve this kind of exception would need to perform “institutional 
work.” We set institutional exceptions aside for subsequent research and focused 
initially on modeling functional and project exceptions.  

2 The phrase “virtual team” subsequently began to take on a different colloquial meaning in the organizational 
literature – a geographically distributed team and/or one comprised of members from multiple separate 
organizational entities.
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The intuition behind the 20-year VDT research program was that direct work, supervisory 
work, coordination work, and institutional work could all be viewed as quantities of information 
to be processed by the workers and managers in an organization. If one could represent and 
quantify the information-processing demand generated by a given work process, and the 
information-processing capacity of the workers and managers in an organization configured 
in a particular way, a simulation model of the flow of information to perform direct work and 
generate and handle exceptions through a project team would provide a first-order estimate 
of whether or not a given configuration of the project organization possessed the appropriate 
information-processing capacity in the correct places within the project organization to:

• process the information required to execute the direct tasks;
• provide adequate, high-level technical information-processing capacity in the right 

places to resolve technical exceptions; and 
• have sufficient slack information-processing capacity to allow interdependent workers 

to coordinate cross-disciplinary reciprocal interdependencies that might arise in the 
execution of the project.

In this respect, VDT is simply a micro-level, more detailed and quantified form of the 
qualitative, rule-based macro-information processing contingency theory framework used to 
diagnose organizational misfits in Burton and Obel’s (2004) book Strategic Organizational 
Diagnosis and Design and its accompanying Organizational Consultant software tool.

Organizational Physics, Chemistry, and Biology
We viewed this analysis of the project organization’s information-processing capacity vs. 
information-processing demand as a first-order “information flow physics” approximation 
of the organization’s ability to execute the project. In this respect, VDT is similar to Isaac 
newton’s second law of motion, which predicts the motion of an object subject to one or 
more force vectors – but without considering effects like friction or relativity – accurately 
enough for many practical purposes. If the physics of a bridge are inadequate, it collapses 
the first time the wind blows too hard, like the first Tacoma Narrows Bridge. Similarly, if the 
information-flow physics of a project organization are wrong, the organization encounters cost 
overruns, schedule overruns, and quality risks in a way that galbraith predicted qualitatively 
from his observations of aerospace projects in the 1960s. VDT assumes uniform and high 
levels of motivation by all project actors and ignores the potential for goal conflict. A more 
refined analysis of the goals and motivation of actors – which we excluded from our first-
order physics model –  can be viewed as “organizational chemistry.” If the organizational 
chemistry is wrong, the organization eventually fails through slow processes analogous 
to “corrosion” of physical systems. Finally, if the “organizational biology” is wrong, the 
organization cannot grow new knowledge to enhance its performance over time or reproduce 
itself.  

as we discuss later in this article, subsequent versions of our VDT model began to 
incorporate some aspects of organizational chemistry and organizational biology. This paper 
will focus primarily on the information flow physics of our first VDT prototype, “VDT-1.”

vDt mODELinG anD SimULatiOn aPPROaCH
We directed our initial focus toward project organizations engaged in semi-custom engineering 
work under tight time constraints, such as those encountered by micro in our example above. 
For such organizations, we could assume a relatively high level of congruency of goals, 
culture, and values, so that institutional work is negligible and can be ignored. however, 
performing highly interdependent work under tight time constraints creates a significant 
amount of coordination work as interdependent tasks increasingly overlap one another in 
time. Primary emphasis was on modeling the sources of interdependence in project workflow 
and the way in which exception handling and coordination took place within organizations 
assigned to do such project work. 

VDT incorporated the kind of quantitative reasoning about decision-making demand and 
capacity used in the garbage-can model (Cohen et al., 1972) as well as the kind of non-
numerical reasoning about task assignments, skill sets of participants, etc. used in masuch 
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and laPotin’s (1989) model. VDT uses symbolic reasoning about nominal and ordinal 
variables (e.g., the degree of fit between the worker’s skill set and skill level vs. the technical 
complexity and uncertainty of the task to which the worker is assigned) to set parameters for 
numerical variables (e.g., task processing speeds and expected error rates) in a quantitative, 
stochastic, discrete event simulation. In the remainder of this section we provide an overview 
of the representation and reasoning in VDT.

modeling a Project in vDt
A VDT user assembles a work process and organization configuration (called a “case” in 
VDT) using a graphical “model canvas” to provide maximum transparency of the modeled 
case for the manager and model developer.

• Project organization participants are rapidly created by dragging and dropping 
team members from a graphical palette onto the model canvas as instances of classes 
defining the behavior of three kinds of employee roles (project managers, sub-team 
leaders, or sub-teams).  

• Similarly, specific tasks, milestones and meetings are created as instances of classes 
(e.g., milestones, tasks, and meetings) by dragging and dropping the appropriate 
objects from the palette onto the model canvas.  

• several kinds of relationships between actors and other actors (i.e., supervisory 
relationships), between pairs of tasks (e.g., sequential interdependence, information 
exchange requirements), and between actors and assigned tasks (e.g., primary or 
secondary task assignments, meeting participation) are created by dragging and 
dropping relationship objects from the palette onto the model canvas and connecting 
them between the appropriate actors or tasks.  

• Contextual variables such as overall project complexity and uncertainty, the strength 
of the functional vs. project dimensions of the matrix, the prior experience of team 
members working with one another, etc. are entered into a property table prior to 
simulation.  

• agent micro-behaviors for different types of work – e.g., hardware engineering vs. 
software engineering – are defined using a set of small matrices stored in a “behavior 
file.” The rows and columns in these behavior matrices are typically nominal or 
ordinal variables that describe actor, task, or context properties – e.g., an actor’s 
Application Experience (the level of experience the actor has working on this type of 
task, with values of low, medium, or high) and the actor’s Skill Level in the profession 
involved (say Structural Engineering, rated as low, medium, or high). The entries in 
each cell of this 3x3 matrix are numerical values used in the discrete event simulation, 
e.g., a number that is the ratio of the actor’s information-processing speed relative 
to a nominal actor who has medium application experience and medium skill of the 
type required to perform this task. In our research we developed and validated two 
predefined behavior files: the default behavior file developed from construction, 
aerospace, and other kinds of hardware engineering; and a second optional behavior 
file with significant differences that more accurately describes agent micro-behavior 
for software engineering. These matrices are contained in a text file and can easily be 
edited and modified to model different kinds of agents engaged in other kinds of work 
processes. The ability to edit the behavior files easily has been exploited by many of 
the researchers whose experiments are described in the section on “using VDT to 
Develop meso- and macro-Organization Theory.” 

The VDT model canvas for the project manager’s initial “Baseline Case” of the work process 
and organization to complete the design of a biotech manufacturing plant is shown in Figure 
1.

Simulating Project Organizations in vDt
The Virtual Design Team simulation system is an agent-based, computational, discrete event 
simulation model of information flow in project organizations. As VDT actors attempt to 
complete their direct work, task attributes such as complexity and uncertainty and actor 
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attributes such as skill level and experience are evaluated and compared. VDT reasons 
qualitatively about non-numerical attributes such as individual team members’ skills and 
experience, task attributes like work volume, complexity, and uncertainty, and ordinal 
organizational variables such as the level of centralization and formalization (high, medium, 
or low) to set numerical values like actor information-processing speeds, and exception rates 
for functional and project exceptions used in the quantitative discrete event simulation. VDT 
simulates each of the team members processing its assigned tasks, once the tasks’ predecessors 
have been completed, and generates functional and project exceptions stochastically using 
monte Carlo sampling methods. 

actors are more likely to generate exceptions when confronted with a task for which 
they do not possess the requisite levels of skills or experience. Depending on the advice of 
the manager to whom an exception was delegated, the actor may need to rework the task 
that generated the exception partially or completely. actors may be required to attend to 
communications from other actors and may need to attend scheduled meetings, all of which 
consume the actor’s information-processing capacity. moreover, failure of an actor to attend 
to a communication within a specified length of time (after which the communication is 
moot) or to attend an assigned meeting increases the probability of exceptions occurring 
downstream. These kinds of communication failures thus produce second-order effects such 
as increased downstream coordination and rework costs.  

a detailed explanation of the objects, attributes, relationships, and behavior in VDT is 
beyond the scope of this paper. Interested readers are referred to Jin and levitt (1996).

VDT thus builds on and quantifies Galbraith’s (1974) information-processing view of 
project teams and views both the direct work and resulting coordination work on a project 
as quanta of information to be processed by assigned actors who have only “boundedly 
rational” (march & simon, 1958) information-processing capacity. It simulates the project 
team executing tasks and coordinating to resolve exceptions and interdependencies. The 
simulation of a project organization executing its tasks generates a range of outputs that 
predict the emergent performance of the organization at both the individual actor/task level 
and the overall project level: duration, production costs, coordination costs (communication, 
rework, waiting), and several measures of process quality.

Fig. 1. VDT/simVision graphical model Canvas
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Iteratively Refining a Project’s Organization and Work Process Using 
vDt
The approach used by a manager like art smith to design an organization using VDT starts 
by having the manager generate a plausible first cut at the organization and work process for 
his or her project based on his or her prior project experience and/or judgment. The manager 
can then simulate this first cut “Baseline Case” to see how well its predicted schedule, cost, 
and quality risk meet project goals. Figure 2 shows a gantt chart to visualize the predicted 
schedule performance of the baseline organizational case for the biotech design project 
shown in Figure 1. The gantt chart shows this biotech project will achieve its completion 
milestone of “ready to excavate” (black diamond on the last line of the gantt chart) in early 
march of 2007, long after its planned early December completion date (green diamond on 
the final line).

The VDT model canvas3 shown in Figure 1 was used to create and visualize the work process 
and organization model for a project to accelerate the design of a biotech manufacturing 
plant for a recently approved cancer therapy drug. Tasks, milestones, and organizational 
participants are dragged and dropped from the model palette on the left onto the canvas and 
named. They can then be connected into relationships such as: task-activity successor links, 
shown as black arrows; the supervisor-subordinate hierarchical relationships shown in the 
project organization chart; or the blue task assignment links between participants and their 
assigned tasks by dragging and dropping the appropriate connector onto the model canvas 
and connecting the ends to the attachment points on the desired objects. The purple object 
at the top left is a weekly two-hour coordination meeting, attended by the project manager 
and sub-team leaders connected to it with dashed arrows. numerical project-level parameters 
for technical and cross-functional error probabilities, information exchange frequency 
and noise, and low, medium, or high ordinal values for organizational parameters such as 
matrix strength, team experience, centralization, and formalization are entered directly into 
the property table at the top left. Clicking on any object displays its properties (e.g., team 
members’ skills and skill levels, tasks’ total work volume, etc.) in the property pane, where 
they can be input and changed.

3 VDT was commercialized in 1996 as simVision™.  The VDT modeling canvas was a slightly more primitive, 
but essentially similar, version of the simVision modeling canvas shown in Fig 1. (simVision is licensed by ePm 
of austin, Texas http://epm.cc for academic use or professional application).

Fig. 2. VDT/simVision simulation schedule Output

http://epm.cc
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If this were his project, art would want to understand why the project was predicted 
to be so late. The bars shown in red on the gantt chart indicate critical path4 tasks whose 
duration determines the final completion. Blue bars with gray “float” shown after them are 
non-critical tasks whose duration will not impact project completion. It would be helpful 
if art could determine which organizational participants were predicted to be backlogged 
with information overload in the baseline case. Figure 3 shows the VDT prediction of the 
Information-Processing backlogs in Full-Time equivalent (FTe) person-days for all of the 
positions in the project organization.  

art could then make up a second project case to explore the implications of an intervention 
such as: increasing the capacity of one or more of the most heavily backlogged sub-teams 
(Architectural Design Team and Construction PM) responsible for tasks that lie on the 
critical path; increasing the skill level of the workers already assigned to those tasks (by 
substitution of more experienced team members or training of existing team members); 
changing the sequence relationships between tasks on the critical path so that they are 
performed concurrently rather than sequentially; etc. he could then simulate this second case 
to evaluate its performance in terms of project objectives, and compare its performance to the 
baseline case to see whether this intervention to the baseline case predicted a better or worse 
trade-off among his project objectives. Figure 4 compares the schedule for an intervention 
that adds 0.5 FTe to the architectural Design Team and 1.0 FTe to the Construction Pm to 
the Baseline Case.

This figure shows the VDT schedule prediction for the Baseline Case of the biotech plant 
example shown in Figure 1. The client wanted the project to be ready for construction by the 
first week in December – the green “Planned Milestone Date” diamond on the final Ready 
to excavate row of the gantt Chart – in order to get the foundation built before the rains 
begin. VDT predicts that the Baseline Case will be completed in mid-march, about three 
months late, shown by the black “Predicted milestone Date” diamond at the lower right. This 
is clearly an unsatisfactory case, so the manager will need to model and simulate possible 
interventions in the project scope, work process, and/or organization to find a case that will 
allow him or her to complete this project on time.

This chart shows VDT’s predictions of the expected full-time equivalent (FTe) person-days 

4 The “critical path” is the path through the longest chain of sequentially dependent tasks in the project. The 
durations of activities that lie along the critical path determine the project duration, since any change in the 
duration of one of these tasks will impact the final completion date of the project.

Fig. 3. Predicted Information-Processing Backlogs
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of backlog for all of the positions shown on the organization chart in Figure 1. note that 
the architectural Design Team is predicted to be backlogged about 14 FTe-days early in 
the project and the Construction Pm is predicted to be even more backlogged in the latter 
part of the project. When backlogs get beyond about two FTe days, managers focus on 
recovering from their own backlog of direct work and may fail to respond to coordination 
requests before they time out and miss scheduled meetings, causing quality risks to rise. 
adding extra capacity or raising the skill levels of the persons assigned to one or both of 
these two positions will likely improve the schedule and may also have implications for the 
project’s process-quality risks.

This Gantt chart shows the effect of adding 0.5 full-time equivalents (FTEs) staffing to the 
Architectural Design Team and 1 FTe to the Construction PM. The task durations and start 
and end times for the modified case are shown as solid bars and can be compared to the 
original Baseline Case shown as hatched bars; the milestone dates for the new case are shown 
as black diamonds, and those for the Baseline Case are shown as purple diamonds; the client’s 
planned milestone dates are shown as green diamonds. a glance at the bottom line – the ready 
to excavate completion milestone – shows that this intervention will shorten the project by 
about three weeks from the Baseline Case, but will still complete much later than the planned 
completion date (the green diamond on that row of the gantt chart). scanning the bars to see 
where the time savings were achieved and where the critical path now lies reveals that the 
biggest impacts of this intervention case were to shorten the duration of the two critical path 
tasks, Arch Program and Choose Façade Materials, performed by the Architectural Design 
Team. note that Choose Façade Materials is now predicted to be non-critical. similarly 
the durations of the tasks, Select Key Subs and Select Subconsultants, performed by the 
Construction PM, have been shortened. Select Subconsultants was previously on the critical 
path, but both tasks are now non-critical.

Thus far, we have only considered schedule goals; a more thorough analysis must also 
assess whether desired cost and quality metrics have been achieved. These outputs are 
shown schematically at the right of Figure 5. unacceptable performance in terms of cost or 

Fig. 4. exploring the Impacts of an Intervention on Project schedule
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quality risks can be addressed by different kinds of managerial interventions. For example, 
unacceptably high levels of functional quality risk can usually be addressed by increasing 
the level of centralization of decision-making to High (i.e., most exceptions will now be 
reviewed by project managers instead of sub-team leaders). however, this can introduce 
delays if a backlogged project manager takes longer to attend to, and resolve, exceptions. 
Organizational contingency theory (Burton & Obel, 2004) asserts that this trade-off depends 
on several contextual variables, such as the span of control of the project organization (how 
many sub-team leaders report to the manager, and how many workers report to each sub-team 
leader). The higher the span of control at each level, the larger the number of workers reporting 
to that manager, and hence, the greater the expected frequency of exceptions landing in the 
managers’ in-basket. If the project organization has a high level of centralization – i.e., most 
exceptions must be dealt with by the project manager – then a large span of control, coupled 
with a relatively poor match between the workers’ skills and the complexity of the tasks they 
are working on, will result in a high likelihood that the project manager will get backlogged 
and become very slow to handle exceptions. 

high backlogs do not only affect project schedule. When managers become backlogged 
and fail to handle exceptions within a reasonable timeframe, subordinates begin to “delegate 
by default” – i.e., they use their best judgment to decide what to do about an exception. When 
this occurs, the level of centralization of decision-making in the organization has effectively 
been lowered by default rather than by design. VDT models these “delegation by default” 
instances as increasing the “functional quality risk” for the tasks whose exceptions have been 
delegated by default to low levels of decision-making. 

similarly, cross-disciplinary coordination can break down if workers who are asked 
to respond to coordination messages fail to respond within a reasonable period, resulting 
in increased “communication risk” for the task whose coordination was not completed. 
unacceptably high communication risk can be addressed by increasing the project 
organization’s matrix strength. This is achieved in practice by co-locating team members 
of different functions in a project cluster and having the project manager evaluate them in 
terms of project objectives rather than having a functional manager evaluate them based on 
each discipline’s technical criteria. note that increasing the organization’s matrix strength 
will decrease communication quality risk, but it can increase technical quality risk because 
functional workers are no longer co-located with their functional peers.  

These are precisely the kind of difficult and opaque organizational trade-offs that can be 
explicitly and transparently explored by a manager using VDT/simVision. a quantitative 
simulation tool like VDT/simVision provides quantitative resolution of the qualitative 

Fig. 5. a Process model for simulating and evaluating Project Outcomes
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indeterminacy that is otherwise inherent in these trade-offs. Proceeding iteratively in 
this way, the manager can explore the implications and trade-offs among schedule, cost, 
and quality outcomes resulting from dozens or even hundreds of alternative cases of the 
organization and work process in order to find one or more alternative cases that come closest 
to meeting project goals. If the project goals cannot be achieved through changes in the work 
process or organizational structure – which is often the case for projects with very aggressive 
schedule goals – the manager can explore reducing the scope of the technical deliverables 
for the project. In many cases, it may be more advantageous to the client to scale down the 
project’s scope in ways that do not detract from its primary function in order to have at least a 
scoped-down version of the product ready by a fixed date such as a tradeshow or a regulatory 
deadline. This will shorten task durations and possibly eliminate some tasks, positions, and/
or staff members from the project team. In the biotech design case illustrated above, the client 
ultimately found that the desired early December completion date could not be met with any 
feasible configuration of the work process or organization, and therefore decided to use a 
prefabricated metal building for the biotech facility instead of having the architect design 
a custom building for the plant. This greatly reduced the scope of the architectural design 
tasks and resulted in a predicted early December completion date, which the team was able 
to meet.  

The process of modeling, simulating, and evaluating predicted outcomes against project 
goals, and iteratively refining and testing alternatives in an attempt to better meet project goals, 
is summarized in Figure 5. By iteratively modeling, analyzing, and evaluating alternatives, 
and exploring the impact of successive interventions, a manager can rapidly explore dozens 
or hundreds of cases of the work process and organization, and home in on one or more cases 
that provide the best trade-off among scope, schedule, cost, and quality project objectives.

vaLiDatiOn OF vDt
In their paper on validation of computational organizational models, Burton and Obel (1995) 
cite Cohen and Cyert (1965), who asserted that “...even though the assumptions of a model 
may not literally be an exact and complete representation of reality, if they are realistic enough 
for the purposes of our analysis, we may be able to draw conclusions which can be shown 
to apply to the world.” Thus, some models must be rather realistic; some need not be. as 
explained above, the primary goal of the VDT research was to develop a computer simulation 
model that could emulate the behavior and outcomes of real-world project teams executing 
complex work processes accurately enough to guide managerial interventions. Thus, it was 
important to us that we carefully validate and calibrate the non-numerical and numerical 
parameters of the model’s inputs and outputs so that we could eventually credibly claim that 
VDT provides accurate first-order predictions for real-world projects.

By operationalizing and extending galbraith’s information-processing abstraction in the 
VDT computational model, and focusing on semi-routine project organizations – an “easy 
corner” of the space of all organizations – we developed several versions of VDT and validated 
the representation, reasoning, and usefulness of our computational “emulation” models 
using the rigorous validation trajectory shown in Figure 6 (Kunz, Christiansen, Cohen, Jin, 
& levitt, 1998; levitt, Cohen, Kunz, nass, Christiansen, & Jin, 1994; levitt, Thomsen, 
Christiansen, Kunz, Jin, & nass, 1999; Thomsen, levitt, Kunz, nass, & Fridsma, 1999). The 
large background arrow charts the validation trajectory from the lower left to the upper right 
of this diagram, showing how we successively validated the reasoning, representation, and, 
finally, Usefulness of VDT.
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validation of Reasoning
Phase 1 of the validation focused on the model’s “reasoning” – the parameters and algorithms 
that simulate information-processing and exception handling by agents in the model. This 
phase required, first, that the micro-behavior of workers and managers in the model be based 
on solid ethnographic research by our research team or others. Thus, we began our research 
in 1988 by using ethnographic methods involving shadowing of project team members and 
their managers for weeks at a time to gather quantitative data on low-level actor and task 
behaviors, such as the length of time it typically takes managers at different levels to resolve 
exceptions, the rules project team members use for deciding the order in which to attend to 
items in their in-baskets, the effect on project error rates of missing meetings, and so on. 
This ethnographic research was reported in Cohen (1992) and Christiansen (1993). next, we 
needed to validate the accuracy of the model’s predictions. To do this, we embedded these 
validated chunks of agent micro-behavior in the simulation agents and designed a set of “toy” 
problems – small idealized cases involving a handful of tasks and positions for which we 
could determine the correct outcomes by hand calculation – to validate that we had correctly 
embedded these behaviors. The third step in evaluating the reasoning (Christiansen, 1993) 
was to design “intellective” experiments (Burton & Obel, 1995) in which we attempted to 
replicate the predictions of information-processing organization theory developed by others, 
drawing on the encyclopedic compilation of organizational contingency theory in Burton and 
Obel (2004).

“Docking” two or more computational models of organizations against the same set of data 
to compare their outcomes has been proposed as a particularly insightful form of validation of 
the respective models’ reasoning. several researchers have used VDT/simVision in docking 
experiments with Burton and Obel’s (2004) OrgCon, including the following: Carroll, 
gormley, Bilardo, Burton, and Woodman (2006) docked simVision against OrgCon to study 
project work processes and organizations at nasa, yielding valuable insights for the nasa 
managers; and Cardinal, Turner, Fern, and Burton (2011) carried out an ambitious experiment 
involving a three-way triangulation of simVision against both OrgCon and data from a set 
of case studies of new product development, and were able to develop new contingency 
theory propositions for the design of product development organizations. similarly, Carroll 
and Burton (2012) carried out a three-way docking using simVision to optimize project 
organization design; OrgCon to diagnose the goodness of fit of the elements of NASA’s 
enterprise’s organization and context; and the Design Structure Matrix tool (steward, 1981) 
to analyze task interdependence and reorder tasks to minimize design cycles. each of these 
experiments demonstrated the feasibility of using multiple organizational analysis tools side 

Fig. 6. Validation Trajectory for VDT Project Organization simulation model
source: Thomsen et al., (1999).
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by side to design project organizations, and they highlighted the complementarity of the tools 
involved for shedding light on different aspects of the design of the project organizations and 
their work processes.

validation of Representation
The second phase of the validation assessed VDT’s semantics and syntax in terms of their 
“representational validity.” This consisted of validating its “authenticity” – i.e., whether 
the terminology in VDT was easily and consistently understood by practitioners – the 
“generalizability” of the VDT modeling concepts across different kinds of projects, and the 
“reproducibility” of models – i.e., whether different modelers would produce similar VDT 
models of the same project. Cohen (1992), Christiansen (1993), and Thomsen, Kwon, Kunz, 
and levitt (1997) all contributed to this phase of the validation by working with managers 
of real projects and observing when names of objects, relationships, or other model inputs 
and outputs did not match the manager’s colloquial understandings of those terms (e.g., 
we changed the nomenclature of “role” to “Position”; “actor” to “Person”; “activity” to 
“Task”; “exception” to “error”; etc., as a result of our validation of the model’s authenticity. 
We modeled several different kinds of engineering projects, including oil refineries, electric 
power substations, biotech manufacturing plants, semiconductor fabs, software development 
efforts, satellite launch vehicles, satellites, and microprocessors in different phases of the 
validation. In addition to the research students who formally validated the representation, 
reasoning, and authenticity of models, about 50 ms-level graduate students per year over 
a period of about eight years used our evolving VDT modeling and simulation methods 
and tools in project organization design classes in which they modeled more than 100 other 
projects in a variety of different domains and provided valuable feedback to the research 
team on representational issues.

validation of Usefulness
The final phase of the validation focused on the model’s “usefulness” – the extent to which 
project management practitioners would eventually come to have enough confidence in 
VDT’s predictions to begin using the model to support organization design proactively on 
their projects. This phase involved modeling and attempting to emulate the outcomes of real-
world projects – first retrospectively, then in real-time natural experiments. Cohen (1992) 
retrospectively modeled the repairs to a series of electrical substations damaged by the 1989 
loma Prieta earthquake that had to be urgently repaired, and adjusted numerous parameters 
of the model to replicate this past experience. Christiansen (1993) carried out additional 
retrospective validation of the model’s predictions, in which he replicated the design of 
the statfjord subsea oil modules that had been designed and installed under extreme time 
pressure in Norway’s North Sea oil fields and calibrated the model parameters associated 
with quality risks. 

Thomsen (1998) conducted the first real-time validation of VDT on Lockheed’s attempt 
to build its first commercial satellite launch vehicle. Lockheed had been building roughly 
comparable launch vehicles for military missiles for more than two decades, so they viewed 
this project as semi-routine at this point. however, to meet the needs of very demanding 
clients, they were attempting to develop a commercial satellite launch vehicle in just one 
year – one fifth of the time that it had historically taken the company to develop comparable 
launch vehicles for navy missiles. The VDT research team was asked by the national science 
Foundation, which had provided the bulk of the funding for the VDT research, to study the 
lockheed launch Vehicle One (llV1) project in real-time and predict its outcome. The 
project commenced in early 1995 and was scheduled to be completed and launched by the 
end of that year.  

By march of 1995, a team consisting of Jan Thomsen, John Kunz, and Yul Kwon 
developed a VDT model of the organization and work process for this project and ran the 
simulation. The simulation predicted that llV1 would not be completed until mid-april of 
1996. moreover, the VDT model of llV1 predicted extremely high quality risk for the cable 
harnesses, a component which lockheed had decided to outsource to an east Coast company 
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in order to develop its capability for “agile manufacturing” and to save a modest amount of 
cost.  

The launch vehicle was completed and launched about four months late (within a few 
days of the date VDT had predicted a year earlier). The launch vehicle almost immediately 
“departed controlled flight” and had to be detonated by the Air Force safety officer. Analysis 
of telemetry data from the failed launch vehicle indicated that the most likely cause of failure 
had been a cable from one of the cable harnesses that had been misrouted and got too close 
to a hot area of the launch vehicle, which melted its insulation and caused a short-circuit – a 
literal and figurative quality meltdown! As a senior Lockheed manager stated, “The launch 
vehicle was insured; the satellite was insured; everything was insured except lockheed’s 
reputation” (Thomsen et al., 1997).

at the time that the stanford VDT team made its prediction of the completion date and 
quality risks for llV in march of 1995, neither they nor the lockheed managers involved 
had sufficient confidence in the VDT predictions to intervene proactively in the organization 
or work process. This extraordinarily accurate natural experiment to predict the outcomes 
of a real-time project organization was thus a breakthrough moment in the validation of 
VDT. after this validation exercise, the VDT research team was invited to work with the 
manager of a subsequent lockheed satellite project in a different division of lockheed. This 
manager helped to build the model and relied on the model’s predictions to make a series of 
prospective managerial interventions that helped keep that project on schedule and within 
quality bounds (Kunz et al., 1998).

Other researchers subsequently began to use VDT in an “action research” mode for 
prospective design of project organizations in real-world situations. Carroll et al. (2006) 
utilized simVision along with other approaches at nasa to predict project performance, 
diagnose project risks, and support organizational redesign. This project had a happier – if 
much less dramatic – ending. several lessons were learned from this experiment: 

• First, similarly to lockheed’s managers, the intuitions of the professional engineers 
at nasa about the outcomes of alternative project organizations designs was not as 
good as they believed; their solution was shown to be infeasible using the tools of 
organizational analysis.

• Second, NASA avoided some headaches and retrofitting that it would have incurred 
without the tools and their application. That is, nasa avoided an opportunity loss.

Tools can make a difference in the analysis of organizational configurations that have already 
been designed using managers’ intuitions and judgment, or have been copied exactly from 
previous projects. They can also be used in the upfront design of a baseline organization. The 
nasa project was a very complicated multi-organizational, multi-location project design 
where the tools helped managers avoid adverse outcomes.  

as michael schrage (2000) describes in his book, Serious Play, creating a shared 
language and a visual “blackboard” with which project team members can explore and 
discuss alternative configurations is valuable in facilitating brainstorming and analysis, even 
absent any predictive power of the language and visualizations being used. however, when 
tools like spreadsheets or organizational simulations are able to make plausible predictions 
about financial outcomes or project organizational outcomes, respectively, the team’s 
decision-making process is literally transformed to a new and much more productive level of 
brainstorming and decision-making, which schrage calls “serious play.”

starting in about 1996, after the VDT software had been commercialized as simVision, 
consultants at Vité Corporation (the company which initially developed the simVision 
prototype under license from stanford university) and subsequently ePm, llC, which 
acquired the rights to the simVision software and began using the software in its project 
organization design consulting practice in about 2000, have modeled hundreds of real-world 
projects with very demanding clients and have demonstrated the usefulness of this model in 
practice over more than a decade.

By rigorously validating every aspect of VDT in these three ways through all of these 
validation steps, we were able to generate sufficient confidence in the predictions of our 
theory and tools that managers in several companies and governmental agencies began 
using the software to design or redesign their project work processes and organizations 
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prospectively, based on the predictions of this organization modeling and simulation design 
approach. Our VDT theory and analysis tools for project organizations had thus begun to 
enable true “organizational engineering” of project organizations that could be assumed to 
have relatively congruent goals, and were executing relatively routine – albeit complex and 
fast-paced – engineering-design and product-development work processes.

USinG vDt tO DEvELOP mESO- anD maCRO-
ORGaniZatiOn tHEORy
Once VDT had been thoroughly validated, researchers at stanford and elsewhere began 
to use the simulation tool as a new kind of virtual synthetic organizational experiment to 
develop, validate, and extend organization theory.

toward an Organizational Reynolds number
The first effort of this type was a project that involved several undergraduate students over 
a number of years attempting to develop an organizational analogy to the dimensionless 
reynolds number5 that characterizes fluid flow as laminar vs. turbulent in fluid mechanics. 
Our intuition was that a similar dimensionless number might be found for demarcating the 
boundary between laminar vs. turbulent flow of information through project organizations 
based on variables like the span of control of the organization, the degree of complexity 
of its tasks, and the level of centralization. This kind of Organizational reynolds number 
would then predict the point at which information flow in an organization becomes severely 
enough bottlenecked that exceptions would generate rework faster than it can be effectively 
completed (damped out, so that rework generates new exceptions and yet more rework). 
exceeding such an “Organizational reynolds number” would cause hidden work and project 
duration both to increase dramatically. michael Fyall, William hewlett III, Per Bjornsson, 
and Tarmigan Casebolt all worked on this research at different times and began to home in on 
a set of variables that begin to predict when increasing any of these variables would make the 
information flow become “turbulent” – i.e., it would cause hidden work and project duration 
to increase exponentially rather than linearly (levitt, Fyall, Bjornsson, hewlett, & Casebolt, 
2002). This is a truly exciting research challenge that begs for additional research.

Using vDt to Study Knowledge Flows
VDT was subsequently used to develop theory about knowledge flows through organizations 
by nissen and levitt (2004). nissen and colleagues worked on several different aspects of 
knowledge flow including the impacts of discontinuous membership in project teams due to 
turnover or fragmentation across project phases (Ibrahim & nissen, 2007). Following up on 
nissen’s work, levine and Prietula (2011) studied circumstances under which knowledge 
transfer within organizations would be helpful vs. harmful to the organization.

Exploring virtual Organizations and the Edge of Chaos
rich Burton and his students and colleagues have used VDT extensively over the last 
decade to explore a number of organization theory questions. Timothy Carroll and rich 
Burton conducted experiments to explore the “edge of Chaos” – similar in some ways to 
the Organizational reynolds number work described above (Carroll & Burton, 2000). zse-
zse Wong and rich Burton (2000) used VDT simulations of different aspects of virtual 
organizations – project organizations whose participants were separated by geography 
and other kinds of distance – to develop propositions about their performance in different 
contexts. Jensen, håkonsson, Burton, and Obel (2010) have further elaborated this 

5 The reynolds number is a dimensionless number that demarcates the boundary between laminar and turbulent 
flow of fluids. For fluid flowing through a pipe, when the Reynolds Number is below 2300, eddies that are 
created in the fluid get damped out by its viscosity. For Reynolds Numbers above 4000, eddies begin to generate 
secondary eddies faster than they can be damped out and the flow becomes turbulent. When the flow becomes 
turbulent, the pressure loss from fluid flowing through the pipe begins to increase with the square of the fluid’s 
velocity rather than linearly with its velocity. In between these two values, the flow is “transitional” and can be 
either laminar or turbulent.
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research. Kim and Burton (2002) used VDT simulations to study how task uncertainty and 
decentralization affect project team performance. and Burton and Obel (2011) show how 
VDT simulations can be triangulated against other simulations and empirical data to extend 
and refine organization theory. The citations over time for the experiments described above 
show that publications describing research using agent-based modeling tools like VDT to 
develop and extend organizational theory have moved from specialized journals focused on 
computational simulation to mainstream organization theory journals in the last few years.

EXtEnSiOnS tO tHE ORiGinaL vDt mODEL
since the mid-1990s, stanford researchers have extended the representation and reasoning 
in VDT step-by-step, to address the modeling requirements of less routine work performed 
by increasingly flexible and dynamic organizations – non-routine product development, 
service and maintenance work (including healthcare delivery), and highly non-routine work 
performed in communities of practice – but still assuming negligible institutional work. 
starting in 2002, we extended VDT to model multicultural project teams engaged in global 
projects to develop civil infrastructure involving firms from multiple national institutional 
backgrounds, for which institutional costs can become highly significant. Also, VDT was 
extended to model whole enterprises as Project Organization and Workflow for Enterprise 
research (“POW-er”) to model highly non-routine work in extremely decentralized “Power 
to the edge” organizations (alberts & hayes, 2003). This section elaborates the evolution of 
VDT over the past 20 years, its current status, and ongoing research in this area. 

In selecting the kinds of organizations that VDT would initially model, we picked 
project teams performing routine design or product development work. For this class of 
organizations, all work is knowledge work so that we could fruitfully use an information-
processing abstraction (galbraith, 1974) of the work. For routine product development, goals 
and means are both clear and relatively uncontested, so that we could finesse many of the 
most difficult “organizational chemistry” and “organizational biology” modeling challenges 
inherent in the kinds of organizations that sociologists have often studied at the enterprise 
level – e.g., mental health, educational, and governmental organizations. Our intention from 
the outset was to start with “organizational information flow physics” and then progressively 
add elements of “organizational chemistry” and “organizational biology” to the modeling 
framework to extend its applicability to less routine tasks and more dynamic organizations. 
We have executed several steps of this research vision over the past two decades. Completed 
and ongoing versions of VDT that progressively addressed additional aspects of task and 
organizational complexity are shown in Figure 7.

Key Limitations of vDt2/Simvision
The Cohen (1992) and Christiansen (1993) VDT-1,2 framework has been fully validated 
through all of the steps shown in Figure 6. VDT-2 generates reliable predictions about project 
work for which: (1) all tasks in the project can be predefined; (2) the organization is static, 
and all tasks are pre-assigned to actors in the static organization; (3) exceptions to tasks 
are resolved through the hierarchy and generate extra work volume for the predefined tasks 
to be carried out by the pre-assigned actors; and (4) actors are assumed to have congruent 
goals, values, and cultural norms. These conditions fit many kinds of design and product 
development work. VDT-2 was commercialized as simVision™ by Vité Corporation through 
Stanford’s Office of Technology Licensing, and it is in use by companies in a variety of 
industries and governmental organizations including Procter & gamble, Walt Disney, the us 
navy, nasa, and The european Bank for redevelopment and Construction.



32

Raymond E. Levitt The Virtual Design Team:
Designing Project Organizations as

Engineers Design Bridges

modeling moderate Levels of Goal incongruency
VDT-3 (Thomsen, 1997) extended the range of work processes that could be modeled, 
to encompass less routine design or product development work, in which tasks are still 
predefined, but there can be flexibility in how they are executed. Actors can have the same 
set of goals, but incongruent goal preferences (i.e., a moderate degree of goal incongruency), 
causing them to disagree about how best to execute tasks in the project plan. Following 
concepts from economic “agency Theory”, goal incongruency levels between pairs of actors 
affect both their vertical and horizontal communication patterns.

The range of work processes and organizations to which VDT can be applied were 
expanded step by step: VDT-1,2 for relatively routine, fast-paced project work executed by 
organizations with hierarchical exception processing, a predetermined and static structure 
and task assignments, but no significant institutional differences; to VDT 3 for less routine 
projects where goals of team members might be incongruent; to VDT-4 for non-routine 
“diagnose and repair” work (e.g., health care delivery or equipment maintenance) executed 
by more dynamic and adaptable organizations; to VDT-5 in which exceptions can be resolved 
through team members’ knowledge networks rather than just via their supervisors in the 
hierarchy; to VDT-6 for global projects in which the costs of institutional exceptions arising 
from the differences in national institutions among team members become significant.

modeling Less Routine Work Processes: Diagnosis and Repair
a subsequent nsF grant focused on extending the applicability of VDT beyond its previous 
limits on work-process routineness and static organizational structure. Douglas Fridsma 
developed VDT-4 to model complex and non-routine health care delivery tasks such as bone 
marrow transplants and similar complex, multi-specialty, medical protocols. In these work 
settings, diagnosis tasks indicate needed therapeutic tasks; any unplanned side effects that 
arise during diagnosis or therapy must be diagnosed and treated contingently. To model the 
indeterminacy inherent in these kinds of work processes, we had to relax the VDT-1,2,3 
constraint that all tasks, actors, and assignments be rigidly pre-specified and remain static. 
This required several extensions to the VDT-3 framework. 

Fridsma (2003) extended the information-processing micro-theory in VDT-3 to include a 
variety of more complex exceptions that can cause tasks to be added, re-sequenced, deleted, 
or reassigned, and actors to be dynamically added to the organization and assigned tasks as 
needed. This extended framework was implemented and internally validated on toy problems 
(see Figure 6). Carol Cheng Cain (Cheng, Cain, & levitt, 2001) extended Fridsma’s work 
to model context-dependent decision-making —e.g., medical decision-making in intensive 

Fig. 7. VDT research Trajectory
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care units where organization structure (e.g., level of centralization of decision-making) 
and staffing (by experienced medical practitioners vs. interns or residents) both change as a 
function of time of day or day of week— and she retrospectively validated VDT-4 predictions 
against empirical data in several clinical settings (Cheng Cain, 2003).

modeling Flexible Exception Handling and Knowledge Sharing: 
“Communities of Practice” 
A longer-range goal of our work was to begin modeling even more flexible organizations – 
dynamically shifting “communities of practice” in which actors can resolve exceptions by 
communicating not just up the hierarchy, but with anyone from their “knowledge network,” 
either inside or outside their own project organization. software development teams and some 
consulting organizations currently approximate this organizational form. Theories based on 
concepts such as public goods, homophily, or reciprocity can be used to describe how these 
links form and persist or dissolve in face-to-face working conditions, or in cyberspace for 
non-co-located teams. We received a nsF Knowledge and Distributed Intelligence (KDI) 
research grant to work with colleagues from usC, Carnegie mellon, and the university of 
Illinois in this exciting new area, and we made significant progress in implementing these 
extensions. VDT-5, which included these extensions, was reprogrammed and released as 
Project, Organization and Workflow-Extended Research (POW-er) (ramsey & levitt, 
2005), and has since been used by the us navy, the us air Force research laboratory, and 
other governmental organizations.

modeling Effects of institutional Differences on Project team Behavior 
and Outcomes  
research by geert hofstede (1997) and his colleagues provides one clear point of departure for 
modeling how differences in values and cultural norms can affect the behavior of participants 
in project teams. Hofstede identified five dimensions of culture that vary systematically 
between workers from different countries, and which affect individual and team behaviors 
in global, knowledge-intensive, dynamic, global projects. hofstede collected large data sets 
based on IBm employees in more than 50 countries indicating that differences along one or 
more of these cultural dimensions lead to predictable kinds of misunderstandings, conflict, 
and loss of motivation in global work teams. This work was subsequently replicated, updated 
and extended by house, hanges, Javidan, Dorfman, and gupta (2004).

Drawing on hofstede’s work and on the results of a series of workshops conducted with 
Professor Douglass north (a nobel laureate in institutional economics at stanford’s hoover 
Institute) and Professor merlin Donald (an eminent Canadian cognitive psychologist) at the 
Institute for International studies at stanford, we developed a set of initial hypotheses about 
how to model the emergence of “institutional exceptions” and their information-processing 
costs in global projects within VDT. scott’s (2008) theory of institutions provides a more 
inclusive conception than hofstede’s limited view of culture as consisting of values and beliefs 
to explain how sets of mental schemata and individual, group, and legal ideations, norms, 
and laws drive behavior deemed to be appropriate for persons in different social groups. 
The doctoral research of mahalingam (2005) and Orr (2005) found that viewing national 
differences in terms of institutional differences was far more productive in understanding 
and predicting cross-national institutional exceptions in projects than viewing them solely 
through the lens of the hofstede/house ideas and values constructs. 

Our approach was to model institutional work in the same way that we modeled 
coordination work – i.e., as additional quantities of information to be processed by actors 
in a project team. Figure 8 shows conceptually how we overlaid institutional work on the 
production work and coordination work that we had modeled to date. however, in addition 
to increasing the amount of information to be processed, institutional exceptions may also 
have the side effect of undermining the motivation of actors who find themselves engaged 
in continual misunderstandings, conflict, and even sabotage by project team members whose 
goals, beliefs and values, cultural norms, and legal/regulative systems are significantly 
different than their own. 
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horii (2005) designed and conducted a set of computational experiments in which he 
modeled us and Japanese institutions (practices and values) and simulated the performance 
of joint venture teams consisting of us and/or Japanese managers and workers in us- vs. 
Japanese-style project organizations working on projects with different levels of complexity. 
his path-breaking work won the best-paper award at CasOs 2005. This line of work has 
continued since 2005 at the Collaboratory for research on global Projects (scott, levitt, & 
Orr, 2011). (see also < http://crgp.stanford.edu >.)

Managers of global projects contending with significant institutional differences need to 
be realistic about the additional “institutional work” that will be incurred in proceeding with 
their projects. Forewarned with this kind of prediction, they can set more realistic goals and 
begin to initiate effective interventions with a clear notion of how long they will take to 
implement. additional validation and calibration of horii’s pioneering work will be required 
for them to do this.

Exploring Fully automated Organization Design: Developing a 
Postprocessor for vDt 
Organizational design is a complex global and local optimization problem involving 
continuous and discrete variables. For example, an organizational designer must size 
functional capabilities, assign staff to tasks, and set communication and control policies. 
VDT is an analysis tool that can predict schedule cost and process quality performance for 
a baseline case of an organization and work process, and help to isolate the most severe 
risks in these three areas. however, VDT cannot suggest how to intervene most productively 
to change the work process or organization, in order to mitigate any risks that have been 
identified. The user has to experiment with alternative cases to find better solutions. Searching 
the solution space manually to find good cases that address schedule, quality, or cost risks 
for a baseline case is thus a challenging task. It relies on the expertise of the human user and 
offers no guarantee of optimality or even near-optimality. Because the VDT solution space is 
so large, and the interaction between its variables is subtle and sometimes counterintuitive, 
even expert users can fail to discover many potentially superior solutions.

Direct costs for projects arise from the cost of assigned actors performing their direct tasks. 
additional project costs arise from two kinds of “hidden work”: (1) “Coordination Costs” 
arise from “supervision” – the need for managers to process technical exceptions, and 
“coordination” – the need for workers and their managers to coordinate interdependencies 

Fig. 8. Costs arising from Three Kinds of Project Work

http://crgp.stanford.edu
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in highly concurrent project work, and the resulting rework when coordination breaks down; 
and (2) “Institutional Costs” arise from the need to handle “institutional exceptions” – 
misunderstandings and conflicts resulting from differences in the national institutions (Scott, 
2008) of project team members from different countries, professions, or industry sectors.

During the 1990s, researchers began combining aI and Or techniques to solve several 
similarly complex kinds of optimization problems (hooker, 2002). Working in collaboration 
with Professor John Koza, a pioneer in the development of genetic Programming, Bijan 
Khosraviani (Khosraviani & levitt, 2004; Khosraviani, levitt, & Koza, 2004) developed 
a system based on genetic Programming that was able to evolve VDT models that met a 
required set of scope, schedule, and cost objectives for a benchmark problem more optimally 
than multiple teams of human users had been able to do over almost a decade.

genetic Programming (gP), applied to VDT, attempts to evolve multiple good solutions 
for a problem via a computational approach that mimics Darwinian evolution of species. In 
the case of VDT models, GP requires that the user create a “fitness function” that specifies 
the relative weight to be given to each early completion, low cost, and high quality, as well 
as to specify any constraints such as the latest possible completion time of the project or 
maximum number of additional FTes that could be added to positions. an initial generation 
of solutions consisting of about 20 different VDT model cases is created as a starting point for 
the GP. VDT first simulates all of the solution candidates in the initial generation to predict 
their outcomes. Then the GP evaluates each case’s fitness for survival and reproduction as 
defined by the fitness function, using the outcome predictions for duration, cost, quality, 
etc. that have been generated by the VDT simulations for the cases in that generation. The 
cases evaluated as being the fittest by this fitness function preferentially get to propagate 
themselves to the next generation in one of three ways: they “procreate” – i.e., they exchange 
genes by combining attributes of the case from a pair of relatively fit “parent” cases into a 
“child” solution in the next generation; they “mutate” – i.e., one or more randomly selected 
attributes of a case in a given generation are randomly assigned new values in the next 
generation; or they can “replicate,” in which a relatively fit case is reproduced identically in 
the next generation so it can continue to pass on its good fitness attributes to future offspring 
cases. This computational analogy to “evolution of the fittest” proceeds through multiple 
generations until some cases in the latest generation reach acceptable fitness values.  

Khosraviani developed an ingenious dimensional extension to traditional gP, inspired 
by Professor John Koza’s previous work on using gP to “evolve” circuit designs from 
electronic components (Koza et al., 1996, 1999) akin to evolving multicellular creatures 
from single cell organisms in a primeval ooze. Khosraviani was then able to apply gP to 
this multidimensional optimization problem involving both numerical and non-numerical 
parameters. His GP algorithm was then able to evolve multiple “fit” solutions that surpassed 
the performance of the best solutions previously identified by multiple student teams in just 
20–30 generations. Khosraviani’s work was awarded a silver medal at the Genetic and 
Evolutionary Computation Conference (geCCO) in 2004.  

gP is a computationally intensive process; it required a whole room full of computers 
linked together as a parallel processor at the time Khosraviani carried out his research. Today 
gP computations can be carried out on multiple servers “in the cloud.”

modeling Radically Decentralized “Power to the Edge” Organizations
The VDT research has continued since 2005 to develop an extension of VDT called Process, 
Organization, Work for edge research (POW-er) that could be used to model some of the 
most decentralized and flexible organizations existing anywhere – so-called “Power to the 
edge” organizations such as the us special Forces team that tracked down and killed Osama 
bin laden in 2011 (alberts & hayes, 2003) or “Project management 2.0” organizations 
(levitt, 2011) that are increasingly being used to implement “agile software development.” 
POW-er has now evolved through multiple versions. at the beginning of 2012, Version 3.8 
incorporates the ability to model: institutional differences between participants from different 
nationalities (horii et al., 2005); learning and forgetting of skills by project team members 
over the course of an extended project (macKinnon, 2007); the development of trust between 
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members of a project team who may or may not be co-located (zolin et al., 2004); and 
flexible knowledge sharing through networks of human experts and computational support 
tools such as databases, expert systems, and other computer knowledge archives (Buettner, 
2008).

In collaboration with northrop grumman Information Technology’s enterprise 
applications group and the us air Force research laboratory we developed an extension 
of POW-er to model command-and-control work and other kinds of monitoring and control 
workflow where predefined sequences of tasks are initiated stochastically by the arrival of 
intelligence, sensor, or other information, rather than being initiated by the completion of 
specified predecessor tasks, as in all the previous versions of VDT and POW-ER. We began 
validating Project Organization and Workflow-Information Driven (POW-iD) in the latter 
part of 2009 (levitt, Chachere, & ramsey, 2010).

This overview of the 20-year VDT research program has attempted to explain how a 
team of researchers was able to begin modeling organizations executing well-specified, 
complex, but semi-routine project tasks completed by team members with shared goals and 
institutions, and then to extend the representation and reasoning of the initial theory and tools 
progressively to address more flexible tasks, more heterogeneous project team membership, 
and finally more dynamic and decentralized organization structures, as shown in Figure 7. In 
Hemingway’s words, it has been a “movable feast” to participate in this scientific exercise 
with a remarkable team of faculty and student scholars and collaborators from industry and 
government.

SUmmaRy
This section summarizes where VDT came from, where it has been, its present status, and 
what might lie ahead for organizational researchers interested in this kind of agent-based 
simulation.

as we explained in the introduction, VDT arose from the need of managers like 
art smith, facing stringent economic and strategic pressures to execute their large and 
complex projects more rapidly and concurrently, to find ways to predict the outcomes of 
proposed organizational cases for their projects and design more effective organizations. 
many thousands of projects are planned and executed each year in industries ranging 
from construction through pharmaceuticals, biotechnology, medical device development, 
consumer products, computers, software, and other sectors, for which scope is relatively 
fixed; the structure of tasks, positions, and task assignments are unlikely to change materially 
over the project duration; and exceptions are processed through one or more hierarchical 
channels. For this class of projects, VDT-2 has progressed through all the stages of validation 
in Figure 7 and its commercial descendent, simVision™, is now routinely being used to 
support organization design on some of the world’s largest projects. 

The subsequent versions of VDT, POW-er, and POW-ID described in the previous section 
have demonstrated great creativity by multiple PhD researchers in their conceptualization and 
implementation, and a limited capability to model and simulate more dynamic organizations 
composed of workers with less homogeneous backgrounds executing less well-structured 
tasks. however, none of these extensions has been validated extensively enough to support 
its routine use by practitioners by the end of 2011.  

This is not entirely surprising. as stated earlier, semi-routine project organizations lie 
in the “easy corner” of the space of all organizations, and modeling organizational physics 
is much easier than modeling organizational chemistry or biology. The frontier of research 
in the latter two areas is still bounded by top-down rule-based diagnosis of the degree of 
internal and external fit between attributes of an enterprise’s macro-organization structure 
and its environmental and managerial context, as exemplified by Burton and Obel’s (2004) 
path-breaking Organizational Consultant integration of the contingency theory literature 
implemented in a book and a software package (OrgCon), and shenhar’s (2001) contingent 
propositions for designing project organizations and work processes. looking forward, 
the article concludes with a set of challenges for researchers interested in advancing the 
frontier of VDT’s model-based style of organization design beyond semi-routine project 
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organizations to help managers like art smith design organizations for their increasingly 
globally networked and fast-changing 21st century projects.

Challenges for Future Research on Organization Design
This section sets out some near-term challenges for future research on model-based 
organization design that could build on the work described in this article to extend the range 
of applicability of organizational design theories, methods and tools.

Validating VDT-3 and Subsequent Versions of the VDT and POWER Software

Replication is one of the key means of testing and advancing scientific knowledge in all fields. 
replication of early experiments on some of the extensions to VDT-2 described above, and 
resulting modification and calibration of the representation and reasoning in these simulation 
modeling tools, can begin to develop sufficient confidence in the predictions of these models 
of more flexible organizations and dynamic work environments for them to become useful 
for organization design in settings like healthcare, equipment maintenance, command-and-
control organizations, and agile software development.6

Modeling Globally Networked Organizational Forms

The world of work and organizations is increasingly global. moreover, as predicted by 
malone, Yates, and Benjamin (1987), computers have driven transaction costs for outsourcing 
work in many situations toward zero so that today’s organizations increasingly deliver their 
projects using far-flung networks of supply-chain partners rather than just their own direct 
employees. agent-based modeling seems ideally suited for modeling the behavior of, and 
interactions between, global supply-chain partners such as can be found in construction, 
automobiles, mobile telephones, and many other kinds of mature products assembled from 
relatively standardized components. This represents an exciting area of near-term application 
for agent-based simulation technology (Chinowsky & Taylor, 2012). secondly, networked 
organizations in mature industries face significant challenges when attempting to innovate 
systemically rather than at the module level (sheffer, 2011). again, agent-based models of 
project networks can shed further light on this important subject.

Dynamically Predicting and Controlling Project Organizations

autopilots used to help pilots or captains guide and control airplanes or ships combine 
real-time data from a variety of sensors and other data sources about the airplane’s internal 
operation and external variables (e.g., current engine and control surface settings, and en 
route traffic congestion or meteorological conditions) with the ability to predict the impact 
of changes in engine power, control surface orientation, etc. on the vehicle’s trajectory, 
arrival time, fuel supply, etc., and to issue alerts to the pilots and or ground controllers 
when out-of-bounds conditions arise. similarly, it would be worthwhile attempting to link 
tools like VDT (or, more likely, its commercial simVision implementation) to the parent 
organization’s “sensor network” and data – its IT systems for enterprise resources planning, 
customer relationship management, human resources, and the like – to help managers control 
their organizations dynamically in real time in accordance with both the organization’s top-
level strategic objectives and each project’s objectives and constraints along with its actual 
progress to date in meeting those objectives and constraints. 

Nissen and Burton (2011) have developed the concept of “dynamic fit” using control of the 
trajectory and orientation of an airplane as an analogy. They use the notion of “opportunity 
costs” as a kind of overarching fitness function for operationalizing organizational tradeoffs 
over time. Future versions of VDT could incorporate this notion in guiding managers’ 
interventions toward more optimal organizational configurations.

6 The author will gladly make current versions of the POWer software, implemented in the Python language, 
available to researchers interested in pursuing ongoing validation and extension of these agent-based modeling and 
simulation frameworks.



38

Raymond E. Levitt The Virtual Design Team:
Designing Project Organizations as

Engineers Design Bridges

Developing Next Generation Simulation Models

In 1988, smallTalk (goldberg & robson, 1983) and IntelliCorp’s Knowledge engineering 
environment (Kee), which was implemented in lIsP, were just about the only object-
oriented computing languages available to our team, and the only object-oriented simulation 
language that could reason about non-numerical variables was IntelliCorp’s Kee-simKit™. 
Kee-simKit provided us with a powerful prototyping language for Cohen’s (1992) prototype 
of VDT-1, but it ran only on expensive and custom lIsP-processing hardware from Xerox 
or symbolics, and the simulations executed painfully slowly. This was a problem even for 
researchers, because the stochastic nature of VDT required us to run at least 100 simulations 
of each model case and develop average and standard deviation measures to interpret the 
results with any statistical reliability. When simVision was commercialized in 1996, it was 
developed in C++, the object-oriented language based on C that has become widely used 
since the mid-1990s. This required the agent-based simulation functionality to be developed 
essentially from scratch; the advantage was that simulations implemented and compiled in 
C++ executed rapidly enough to be useful not only to researchers but also to managers. 

If the VDT team were starting work today, we would be faced with a plethora of object-
oriented programming environments that can be executed rapidly on desktop, laptop or “in-
the-cloud” computers, and even multiple agent-based simulation environments such as the 
santa Fe Institute’s sWarm language for linked, multilevel, agent-based simulations (minar, 
Burkhart, langton, & askenazi, 1996). The graphical tools for building model canvases and 
displaying simulation outputs have also evolved dramatically. early versions of simVision 
used microsoft’s Visio™ for this. later versions deployed a custom-developed user interface 
built on graphical libraries from open-source or commercial developers. researchers 
interested in developing models of supply-chain networks (Chinowsky & Taylor, 2012), 
knowledge networks, or other networks can similarly access powerful off-the-shelf social 
network modeling, analysis, and visualization tools such as uCIneT (Borgatti, everett, & 
Freeman, 2002). So progress in this field has the potential to accelerate dramatically.

COnCLUSiOn
As described above, the “information flow physics” of project organizations are now relatively 
well understood and modeled. The author’s hope and strongly held belief is that – like 
their natural science counterparts – ”organizational chemistry” (goal conflict, institutional 
differences, and the like) and “organizational biology” (individual learning, organizational 
learning, evolution and regeneration of networks of organizations) will eventually yield to 
robust and accurate enough agent-based modeling, analysis, and validation that simulation of 
these phenomena will become useful to managers like art smith in designing their globally 
networked 21st-century project organizations. There is much exciting work to be done!
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